

Annexure-II
(to order dated 10.10.25)

TIMELINES FOR THE DRAFTING OF RULES UNDER MS ACT, 2025

Sequential Step	Activity Proposed for drafting of rules	Proposed Dates by the Nodal Officer to conclude all aspects in time – Submission to MoPSW by 17 th Jan 2026
STEP 1	Preparation of the compiled first Baseline Draft – 10 working days buffer- T ₀ starts at 21 st October 2025	21.10.2025
STEP 2	Internal review of base line draft with PLR Law Group under lead of nodal officer of technical committee and DDG, MSL T ₀ + 4 working days	27.10.2025
STEP 3	1 st Technical Consultative Committee reiteration T ₀ + 12 working days	07.11.2025
STEP 4	2 nd Technical consultative Committee meeting T ₀ + 21 Working Days	20.11.2025
STEP 5	3 rd Technical Consultative Committee Meeting T ₀ + 30 working days	03.12.2025

Sequential Step	Activity Proposed for drafting of rules	Proposed Dates by the Nodal Officer to conclude all aspects in time – Submission to MoPSW by 17 th Jan 2026
STEP 6	Final review internally with the DDG, MSL and PLR Law group and the Nodal official and Core working Group $T_0 + 37$ working days	11.12.2025
STEP 7	Publication on the website for 30 days (working + non working days) $T_0 + 37 + 22$ working days + 8 Non working days	12.12.25 to 11.01.2026
STEP 8	Collation of the documents with inputs and finalisation and submission to MoPSW $T_0 + 37 + 22$ working days + 8 Non working days+ 5 working days Total $T_0 + 50$ working days	16.01.2026
STEP 9	Submission to MoPSW Total $T_0 + 50$ working days	17.01.2026
STEP 10	MoPSW lead interaction with Legislative Department – support by DGS	MoPSW to take up with Legislative Department